GENERAL NOTES:

1.

2

All trucks leaving the site with export material shall be covered.

All construction traffic shall utilize North Salem Road and June Road.
All construction traffic shall not utilize Starlea Road for access to
the subject property.

Any hazardous waste found during construction sholl be disposed
of in a pre—approved location.

Clearing limit lines shall be physically marked on the site with orange
construction fence prior to commencing any construction activity.

No trees in healthy condition beyond the marked limits of disturbance
shall be disturbed.

CONSTRUCTION SEQUENCE NOTES:

1.
2

See Erosion and Sediment Control notes this sheet.

Each phase of work implies that all sediment and erosion control measures will
be installed in accordance with best management practices ond the details and
prior to any clearing and grubbing operations.

Each phase of work implies the removal of existing trees ond grubbing of all

tree root systems within that phose. Tree cutting and grubbing is limited to areas
less than 5 acres of overall disturbance ot any one time with appropriate erosion
and sediment controls installed.

All topsoil is to be stripped and stockpiled in appropriate locations for future use
on the site. All stockpiled soil areas are to be oppropriately stobilized and
protected.

All finished slopes greater than 3:1 are to be immediately stabilized.

EXCAVATION DEWATERING CONTINGENCY REQUIREMENTS

The contractor shall maintain a contingency excavation dewatering kit consisting
of a minimum of the following:

(1) Submersible 2" electric trash pump with float switch, model #+HS2.45-61
as manufactured by Tsurumi Pumps or opproved equal. 3000 GPH, max
head 39 ft.

(1) Generator to run the electric trash pump.

(1) Gos powered 3" heavy duty trash pump, model # 3S5AR as moanufactured
by Gorman Rupp or opproved equol. 18,000 GPH, max head 103 ft.
head 39 ft.

(6) 4° X 8 sheets of plywood

(20) Haybales

(500 LF) 2" hose

(500 LF) 3" hose

(300 LF) silt fence

(20 CY) 3/4” waoshed crushed stone

(40 LF) 24”8 perforated HDPE pipe

OVERALL CONSIRUCTION SEQUENCE:
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Construct temporary access as shown of sediment and erosion control
plan and install stobilized construction entrance. Construct and stabilize
temporary sediment trops (TST) 2.1 ond 2.2. Install outlet structures,
drainage piping and temporary outlets. Begin earthwork for Proposed
Road "A” at station 3+00+ ond proceed towards road. Disturbed
areas shall drain towards hole created by excavation. See Excavotion
Dewatering Requirements. Excavation can be dewatered to TST 2.1.
Completion of excavation shall be accomplished in dry weather. Install
o/l underground utilities, drainage structures, curbing and subbase.
Direct all stormwater runoff to TST 2.1 and 2.2. Also see June Road
Drainage Construction Sequence. Build WWTP building and components.

Construct and stabilize TST 1.7 and construct stormwater praoctice 1.2.
Install all outlet structures, drainoge piping ond temporary outlets. Plug
pipe from TST 1.1 to stormwater proctice 1.2. Continue construction ond
stabilization of Proposed Road "A” from sta. 6+00+ to the end, and the
stoging area. Install all underground utilities, drainoge structures ond
subbose. Develop the proposed staging areo. Direct all storm— water
runoff to TST 1.1, 2.1 and 2.2.

Construct and stabilize portion of Proposed Subsurface Septic
Disposal System per plan. Begin construction of Proposed Road "B8”
to subgrade. Install all underground utilities, drainage structures,
curbing and subbase. Direct all stormwater runoff to TST 1.1, 2.1
ond 2.2. Begin construction of the recreational facility, and
parking areas to subgrode. Install all underground utilities,
drainage, curbing and subbase. Direct all stormwater to
stormwater to TST 1.1, 2.1 and 2.2.

Construct ond stobilize the remainder of the Proposed Subsurface Septic
Disposal System per plan. Begin construction of the building pads to
subgrade. Install oll underground utilities, drainage structures, curbing
and subbase. Direct oll stormwater to TST 1.1, 2.1, and 2.2.

JUNE ROAD DRAINAGE CONSTRUCTION SEQUENCE:

1.

10.

11.

Notify the WCDPW at least 48 hours prior to commencement of the proposed
work within the County R.O.W.

Install orange construction fence and silt fence on the east side of June Road
per the plans.

Install traffic controls for the proposed work within the County R.O.W. outside
the troveled way.

Install drainage manholes, drainage pipe, end section and rip rap olong the northeast
side of June Road per the plan ond backfill to within 5 feet of the manhole.

Close off the northbound lane of June Road and provide traffic controls for
one—way traffic around the work site through the southbound lane.

Saw cut the pavement on both sides of the proposed drainage pipe in the
northbound lane of June Road from the manhole to the centerline of June Road.

Install drainage pipe from the manhole to the centerline of June Rood. Backfill
around the manhole and to within 5 feet of the centerline of June Road. Install
subbase course and binder course.

Open the northbound lane, close off the southbound lane of June Road, and
provide traffic controls for one—way traffic around the work site through the
northbound lane.

Saw cut the pavement on both sides of the proposed drainage pipe in the
southbound lane of June Road from the centerline of June Road to the catch
basin (CB) at the corner of the access drive.

Install remaining drainoge pipe from the centerline of June Road to CB.
Backfill to within 5 feet of CB. Install subbase course and binder course.

Install top course in southbound lane. Relocate troffic controls to close north—
bound lane and open southbound lane. Complete installation of top course.

EROSION AND SEDIMENT CONTROL MAINTENANCE SCHEDULE

MONITORING REQUIREMENTS

MAINTENANCE REQUIREMENTS
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Site Data:

Tox Map No.: 5-1735-19

Zone:
Area:

Owner /Applicant:

June Road Development, LLC
R—-MF /4 570 Taxter Road, 6th Floor
40 AC + Elmsford, NY 10523

Proposed Use: Multi—family Residential

EROSION & SEDIMENT CONTROL NOITES:

1.

»

The Erosion & Sediment Control Plans are only to be referred to for the instol/—
ation of erosion and sediment control meosures. For all other construction
related octivities, including, but not limited to, grading ond utilities, refer to the
appropriate drawings.

The owner’s field representative (O.F.R.) will be responsible for the implementation
and maintenance of erosion and sediment control measures on this site prior to
and during construction.

All construction activities involving the removal or disposition of soil are to be
provided with appropriote protective measures to minimize erosion and contain
sediment disposition within. Minimum soil erosion and sediment contro/ measures
shall be implemented as shown on the plons and shall be installed in accordance
with "New York Standards & Specifications For Erosion & Sediment Control,” latest
edition.

Wherever feasible, naturol vegetation should be retained and protected.

When land is exposed during development, the exposure shall be kept to the shortest
practical period of time, but in no case more than 14 days ofter the construction
activity in that portion of the site has ceased. Disturbance shall be minimized in the
areas required to perform construction has ceased.

All construction vehicles shall be kept clear of the areas outside the limit of distur—
bance lines. Silt fence shall be installed downgradient of all areas proposed to be
disturbed, and orange construction fence sholl be installed along the subsurface
sewage treatment system ond along the limits of disturbance lines within and
adjocent to the wetland control areas/adjocent areas as shown on the plans.




